
Monday 6 February 2012
Second Scheduling Meeting

_____
Minutes

______

Present :  Mei Bai, Bill Christie, Wolfram Fischer, Nicholas Franco,  Xiaochun He, Haixin Huang, 
Peter Ingrassia, Yusef Makdisi, F. Méot, Phil Pile, Paul Sampson, Vincent Schoefer

What the coming week should look like : 

 STAR  is  requesting  30 minutes  access  for  FGT  purpose,  before  tomorrow  afternoon.  A 
possibility is tomorrow morning – that can be decided during the 9am RHIC meeting tomorrow.

 Expect tonight, during Experiment Setup (Owl) shift, few 109x109 ramps. 

 Experiment Setup Mode continues until Wednesday. Moving to “Ramp up Mode” (i.e., Eve and 
Owl shifts for experiments) planned for Wednesday 8th, Eve shift, 4pm.

 After sufficient data taking (typically, a few 109x109 stores, stable), PHENIX will need access 
for pushing VTX apparatus in place. Access will be either on Thursday 9th, 9am, or Friday 10th, 
6am, for a nominal 4 hours duration, possibly extendable to 6 hours.

 
 Phase shifter work may take place during that access, to be confirmed. 

Beyond :

 Front end computer needs access in alcove 9C to process board changes. That can be during 
planned access on Thursday 9th or Friday 10th,  or otherwise can wait until Wednesday 15th.

 Maintenance Day's  2-week cycle will start on Wednesday 15th. Note that in that manner it will 
be in phase with the start of NSRL.

 APEX Day (Day and Eve shifts, 16 hours) starts on Wednesday 22nd, to be confirmed. It has 
been proposed to work on high intensity tests – would need confirming 2 weeks ahead of time, 
to be discussed. 

Next meeting :  Monday 13th, 3pm, LCR, 911B


